

WISHIN Legal and Policy Committee
Detailed Workplan

		2011								2012					
Task Name	Completed by	May	Jun	Jul	Aug	Sept	Oct	Nov	Dec	Jan	Feb	Mar	Apr	May	Jun
WISHIN Phase I															
Phase I Policy Advisory Committee															
Provide input into Phase I RFP	Thu 5/19/11														
Phase I Rapid Deployment Workgroup															
Participant Agreements - Phase I															
HISP Participation Agreement Complete	Mon 8/1/11														
Phase I User Participation Agreement Complete	Mon 8/1/11														
Participant Agreements - Phase II															
Identify Major and Minor items needing resolution	Tue 10/11/11														
Provide WISHIN staff and Counsel the list of Minor Items that need to be addressed	Wed 10/12/11														
Develop recommendations that address the Major Items	Tue 11/22/11														
Summarize the recommendations for Major and Minor Items, along with recommendations to address the needs of WISHIN and participants	Wed 2/22/12														
Participant Agreements for Phase II are complete	Thu 6/7/12														
HISP Qualification Materials															
HISP Qualification Materials are Complete	Mon 8/1/11														
Phase I Consent Management - Framework Component Development															
Legislation is Passed through Committees	Thu 11/3/11														
WISHIN Phase II															
Phase II Policy Advisory Committee															
Complete work with S&A Committee to accomodate patient consent management model	Wed 8/1/12														
Legal and Policy Framework Development															
Liability Issues Workgroup - Framework Component Development															
Draft a summary of Liability Concerns	Tue 8/9/11														
Identify Solutions to Liability Concerns	Tue 10/11/11														
Recommend solutions to Liability Concerns	Tue 10/18/11														
WISHIN Internal Policy & Technical Joint Workgroup - Framework Component Development															
Recommend the Official Internal Policies to be included in Phase II RFP	Fri 8/19/11														
Interstate Exchange Policy & Technical Joint Workgroup -- Framework Component Development															
Develop interstate HIE policies, procedures, and agreements; initial focus on Minnesota; coordinate with Upper Midwest HIE Consortium to ensure activities are congruous	Mon 8/29/11														
Interstate HIE plan developed	Tue 8/30/11														
Finalize risk assessment and recommendations	Mon 11/7/11														

Legal and Policy Framework Plan Updates

2011 Updates: 9/16/2011

2012 Updates: 9/28/2012

2013 Updates: 9/30/2013